

## Grant County Farmland Preservation Plan: Timeline

item	task	description	month
1	Meet with DATCP	Review scope of work and new requirements	FEB
2	Planning & Zoning Meeting 1	Approve scope of work, adopt Public Participation Plan, define purpose	FEB
3	Website	Develop information website	FEB
4	Flyer	Develop and mail flyer to all jurisdictions	FEB-MAR
5	GIS Mapping	Generate maps for 'Kickoff Meeting'	FEB-MAR
6	Kickoff Meeting	Informational meeting for all jurisdictions	APR
7	Text formatting	Digitally transfer text from original document	FEB-APR
8	Data update	Update all tables and charts	FEB-APR
9	Update Narrative	Review text and modify to meet current conditions and standards	FEB-APR
10	Local Meetings 1	Meet with each local jurisdiction to assist in delineating new farmland preservation map	APR-JUN
11	GIS Mapping	Update maps based on local meetings	JUN-JULY
12	Draft 1	Assemble Draft 1 of Plan	JUN-JULY
13	Update Website	Provide all maps and Draft 1 online	JUN-JULY
14	Planning & Zoning Meeting 2	Review Draft 1 with Planning & Zoning Committee (goals, policies, & actions)	JULY-AUG
15	Draft 2	Assemble Draft 2 of Plan	JULY-AUG
16	Update Website	Provide all maps and Draft 2 online	JULY-AUG
17	Local Meetings 2	Meet with each local jurisdiction to finalize farmland preservation maps	AUG-SEPT
18	GIS Mapping	Update maps based on local meetings	AUG-SEPT
19	Draft 3	Assemble Draft 3 of Plan	SEPT-OCT
20	Update Website	Provide all maps and Draft 3 online	SEPT-OCT
21	Planning & Zoning Meeting 3	Planning & Zoning recommends Draft 3 for Adoption	SEPT-OCT
22	GIS Mapping	Update maps based on P & Z recommendation	SEPT-OCT
23	Public Review Draft	Assemble and distribute Public Review Draft	OCT
24	Update Website	Provide all maps and Public Review Draft online	OCT
25	Public Hearing & Adoption	Grant County Board Meeting	NOV
26	Adopted Draft	Assemble and distribute Adopted Draft	NOV
27	Update Website	Provide all maps and Adopted Plan online	NOV
28	Plan Certification	Meet with DATCP	DEC
29	Plan Certification	Meet with Corporate Counsel	DEC